

BloodBridge - Team Capacity and Story Sizing

Team 8. Prepared for Module 2: Determine Team Capacity and Size User Stories.

Sprint schedule

The roadmap reserves weeks 1-2 (Sep 8 to Sep 19) for planning. Development runs in two-week sprints from Sep 22 to Dec 12.

Sprint	Dates	Roadmap phase
1	Sep 22 - Oct 3	Phase 2: Accounts and cloud backend
2	Oct 6 - Oct 17	Phase 2 / Phase 3
3	Oct 20 - Oct 31	Phase 3: Donor and receiver forms
4	Nov 3 - Nov 14	Phase 4: Hospital side and matching
5	Nov 17 - Nov 28	Phase 4 (Thanksgiving week, reduced capacity)
6	Dec 1 - Dec 12	Phase 5: Testing and final demo

Team capacity

Hours per week are a starting assumption of 6 for everyone. Each member should replace their row with a realistic number before Sprint Planning.

Member	Hours / week	Hours / sprint (2 weeks)
Aarju KC	6	12
Balkrishna KC	6	12
Dinesh Saud	6	12
Dipesh Chamlagain	6	12
Suvash Bhusal	6	12
Yujan Shrestha	6	12
Total	36	72

Focus factor: 0.7. Class time, meetings, and context switching take the rest.

Effective capacity per sprint: $72 \times 0.7 = 50$ hours.

Relative sizing

Stories are sized in story points using a Fibonacci scale.

Points	Meaning	Rough effort
1	Trivial, well understood, one small change	up to 2 hours
2	Small, clear scope	half a day
3	Medium, a few moving parts	about a day
5	Large, touches several parts or has unknowns	2 days or more

Anything that feels bigger than 5 is split into smaller stories.

Calibration: 1 point is about 2 hours of focused work, so 50 hours of capacity means a **target velocity of about 25 points per sprint**. We will adjust this after Sprint 1 based on how many points actually get done.

Backlog against capacity

Item	Value
Stories in backlog	60
Total story points (draft)	156
Sprints available	6
Points needed per sprint to finish everything	26
Target velocity	25

The whole backlog fits the semester only if velocity holds at 25. Sprint 5 is shorter because of Thanksgiving, so Low priority stories are the first to be cut if we fall behind. High priority stories (21 stories, 65 points) are the minimum for a working final demo and take about 2.5 sprints on their own.

Points by priority:

Priority	Stories	Points
High	21	65
Medium	28	64
Low	11	27

Sprint 1 candidates (Ready column)

Ten High priority stories that establish the backend and accounts, 24 points in total, within the 25 point target.

Story	Title	Points
US-01	Railway project with web service and Postgres database	3
US-02	Auto-deploy from the main branch	2
US-03	Secrets in Railway environment variables	1

Story	Title	Points
US-11	Sign up with email and password	3
US-12	Log in and stay logged in	3
US-13	Choose Donor or Receiver at sign-up	2
US-15	Hospital accounts created by the team	3
US-42	Migrations that create the tables	3
US-43	Users table with a role field	1
US-44	Location stored on donors, requests, and hospitals	3

These are moved to the Ready column on the project board. Owners are assigned at Sprint Planning.